



CNF

Municipio de Loja	INCA SERVICIOS Y PROYECTOS DE INGENIERIA CIVIL S.A.
--------------------------	--

PERÍODO:	01-31 de Julio 2018
PLANILLA No.	01 CC
FECHA DE CONTRATO:	4-Feb.-16
VALOR DE LA PLANILLA	\$ 41,234.37
VALOR A PAGAR ESTE MES	\$ 38,533.85

VALOR A PAGAR ESE MES	\$ 36,633.65
-----------------------	--------------

MONTOS REQUERIDOS			ACUMULADO	PORCENTAJE ACUMULADO
ESTE MES				
15.510.13	X	3.538.491,05	7,307%	
0,00	✓	2.083.844,42	4,314%	
0,00	✓	1.792.283,71	3,700%	
11.000,40	✓	8.196.026,87	16,952%	
0,00	✓	306.805,46	0,633%	
386.467,86	✓	15.692.797,45	32,321,6%	
11.403,04	✓	1.179.033,19	3,5716%	
28.036,24	✓	1.069.763,05	2,207%	
462.417,87		34.396.046,21	70,96%	


[illegible]

0,00	1.018.087,18	/	/	2,1023%
0,00	1.379.590,41	/	/	2,8487%
0,00	688.402,80	/	/	1,4215%
0,00	119.482,96	/	/	0,2467%
0,00	134.094,11	/	/	0,2769%
0,00	27.801,21	/	/	0,0564%
0,00	41.258,35	/	/	0,0852%
0,00	13.848,30	/	/	0,0286%
115.952,50	202.591,95	/	/	0,4183%
0,00	35.439,03	/	/	0,0732%
0,00	55.787,82	/	/	0,1152%
0,00	5.148,52	/	/	0,0106%
55.496,01	55.496,01	/	/	0,1146%
0,00	5.115,50	/	/	0,0106%

[illegible]

8,427.15	259,039.99	0.352%
0.00	271,714.35	0.561%
0.00	996,558.67	2.058%
915.56	2,166,109.16	4.728%
332,469.15	1,467,945.61	3.080%
0.00	86,344.13	0.178%
0.00	86,712.67	0.179%
341,807.86	6,334,428.68	11.02%
966,876.04	43,482,110.00	90.70%

MONITOS			% ACUMULADO
ESTE MES	ACUMULADO		
✓	41,234.37	1,856,886.18	✓
✓	4,948.12	237,023.02	✓
✓	46,182.49	2,093,349.18	✓
✓	3,463.68	165,004.12	✓
✓	4,125.44	184,817.79	✓
✓	0.00	6,277.95	✓
✓	2,061.72	92,854.31	✓
✓	5,644.84	450,013.77	✓
✓	36,533.65	1,641,395.41	✓


Ing. Vicente Torres Bustamante
ADMINISTRADOR CONTRATOS DE FISCALIZACIÓN

SUPERINTENDENTE DE FISCALIZACIÓN (E)